

### Southgate Pool

Resurfacing of pool is expected to be completed by Friday, October 22, 2010. Paver installation will begin on Monday, October 25, 2010. We anticipate to have Southgate Pool reopened within 2 weeks, weather permitting.

### Brownlie Hall

Brownlie Hall pool will be closed for pool resurfacing and paver installation beginning Thursday, October 21, 2010. The pool will closed for approximately four weeks.

