

Please note that Siemens and their subcontractors will be changing out fluorescent light bulbs campus-wide according to the schedule below. This project will occur during off hours. The Campus Security office will escort the contractors at all times. This re-lamping will provide a significant reduction in electrical consumption.

Please contact the Facilities Management Office at 8038 or email [facilities@fit.edu](mailto:facilities@fit.edu) if you have any questions or concerns.

We apologize for any inconvenience.

**Working Hours for all Buildings will be conducted between the 5:00PM – 3:00AM unless otherwise noted.**

**Building Name                      Bldg #**

**Week # 1 (3/23/2010 - 03/25/2010)**

<b>1</b>	Clemente Sports Center	510CLE
<b>2</b>	College of Business	544BUS
<b>3</b>	College of Psych & Arts	540PSY
<b>4</b>	Surf Mechanic Lab	547WAV
<b>5</b>	All Faiths Center	611CTR
<b>6</b>	CAPS Counseling Center	264CSD
<b>7</b>	Holzer Health	266HLZ

**Week # 2 (03/29/2010 -04/01/2010)**

<b>8</b>	College of Aeronautics	460SKU
<b>9</b>	Crawford Building	420CRF
<b>10</b>	Ray Work Building	408WRK

**Week # 3 (04/5/2010 -04/8/2010)**

<b>11</b>	Miller Building	401QAD
<b>12</b>	Keuper Admin Building	411KUP
<b>13</b>	Academic Quad (6-Bldgs)	402QAD
		403QAD
		404QAD
		405QAD
		406QAD
		407QAD

14	Denius Student Center	412DEN
----	-----------------------	--------

**Week # 4 (04/12/2010 - 04/15/2010)**

15	Link Building	424LNK
16	Gleason Performing Arts	410GLE
17	Shepard Building	439SHP
18	Frueauff Building	427FRU
19	Allen S. Henry Building	546HEN

**Week # 5 (04/19/2010 - 04/22/2010)**

20	FW Olin Engineering	501OEC
21	FW Olin Physical Science	502OPS

**NOTE: Working Hours 11:00PM – 9:00AM**

**Week # 6 (04/26/2010 -04/29/2010)**

	FW Olin Physical Science	502OPS
22	FW Olin Life Sciences	500OLS
23	Applied Research Lab	920ARL
24	Vero Beach Marine Lab	950VBL

**Week # 7 (4/26/2010 - 04/29/2010) Finals & Punch List Completions**